
 
 

N60478.AR.001666
NWS EARLE

5090.3a
 
 
 
 
 
 
 
 
 
 
 
 
 
 

LETTER REQUESTING DEADLINE EXTENSIONS FOR DRAFT FEASIBILITY STUDY
REPORT FOR OPERABLE UNIT 1 (OU 1) SITES 4, 5, 19 AND 26NWS EARLE NJ

9/25/1996
NAVFAC NORTHERN



DEPARTMENT OF THE NAVY 
NORTHERN DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 

10 INDUSTRIAL HIGHWAY 

MAIL STOP. •82 

LESTER. PA  19113-2000 

Mr. Jeffrey Gratz 
U.S. Environmental Protection Agency 
18th Floor East 
290 Broadway 
New York, NY 10007-1866 
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Subj:: 	Revised Document Submittal Deadlines to the Federal 
Facility Agreement for Naval Weapons Station Earle, 
Colts Neck, NJ 

Dear Mr. Gratz: 

In accordance with Section XVI (Extensions) of the Federal 
Facility Agreement (FFA) for NWS Earle, the Navy requests an 
extension of the deadlines for submittal of the draft Feasibility 
Study (FS) Reports for Operable Unit 1 Sites (4, 5, 19 and 26). 
As disct...sed during our September 11 meeting at NWS Earle, the 
current schedule would not provide sufficient time to fully 
evaluate alternatives for each site. The following schedules 
were developed based on agreements reached during the September 
11 meeting and our dubsequent phone conservation on September 18. 

Sites 4. 	5, 	19 Site 26 

preliminary Technology List Complete 10/18/96 
Draft Feasibility Study 10/18/96 11/18/96 
praft Proposed Plan 12/01/96 01/08/97 
praft Final FS 12/18/96 01/18/97 
Final Feasibility Study 01/18/97 02/18/97 
Final Proposed Plan 01/18/97 02/21/97 
praft Record of Decision  03/21/97 04/15/97 

The Navy appreciates your cooperation and will strive to better 
this schedule if possible. Please call me at (610) 595-0567 
(ext. 157) if you have any questions or suggestions. 

Sincerely, 

John P. Kolicius 
Remedial Project Manager 
By direction of the 
Commanding Officer 

Copy to: 
NJDEP, Mr. Bob Marcolina 
NWS Earle, Mr. Greg Goepfert 
Brown & Root Environmental, Mr Russ Turner 


